Virginia Wireless E-911 Services Board
Monthly Status Report

CMRS Provider: NTELOS
For Period: February-04
Prepared by: Jeff Dubiel
Request Project Actual Phase | Request Date Project Actual .
FoAF : Fhase Il Solution Deployment Status
PSAP Phase | Phasel  Solution Phase Il Phasell  _hasell Solution Deployment Status
Phase | deployed as CAS. CAS to NCAS completed 8/03. Phase Il Deployed
Albemarle County / Charlottesville Mar-99 Complete NCAS Jun-01 Complete NCAS Network Assisted GPS 9/03/03
Phase | Pending. PSAP will not be ready until mid Feb or later. Extension
Ambherst County Jan-03 Pending NCAS Jun-03 February NCAS Network Assisted GPS will be requested. Phase Il Pending
Augusta County Dec-02 Complete NCAS None N/A NCAS Network Assisted GPS Phase 1 deployed 1/07/04
Bedford County Jun-00 Complete NCAS May-03 Complete NCAS Network Assisted GPS Phase | Deployed 8/29/02. Phase 2 deployed 1/7/04
Blacksburg Sep-03 Complete NCAS Jun-03 Rescinded NCAS Network Assisted GPS Phase | Deployed 6/17/02. Phase Il Rescinded
Bland Feb-04 Pending NCAS None N/A NCAS Network Assisted GPS Letter Faxed to TCS, received response, in process
Botetourt County Jan-03 Complete NCAS Jun-03 Complete NCAS Network Assisted GPS Phase | Deployed 4/10/03. Phase Il deployed 12/18/04
Requested extension, trunks are in, not turned up yet with Verizon and/or
Campbell County Jan-03 Pending NCAS None N/A NCAS Network Assisted GPS Sprint.
Caroline County Pending NCAS None N/A NCAS Network Assisted GPS Phase | Pending /// Map Received - trunks in - Extension granted to 2/27/04
Charles City County Oct-01 Pending NCAS None N/A NCAS Network Assisted GPS No sites in PSAP / Confirming no need to test with PSAP
Chesapeake City Police Department Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase | Deployed 9/12/00. Phase Il Deployed 8/21/03
Chesterfield Police Department Jun-03 Complete NCAS Feb-03 Complete NCAS Network Assisted GPS Phase | Deployed 6/28/00. Phase Il Deployed 8/20/03
Christiansburg Sep-03 Complete NCAS Jun-03 Rescinded NCAS Network Assisted GPS Phase | Deployed 6/17/02. Phase Il Rescinded
Clarke County Jul-00 Complete NCAS Feb-03 Complete NCAS Network Assisted GPS Phase | Deployed 8/29/01. Phase Il Deployed 9/5/03
Colonial Heights City Pending NCAS None N/A NCAS Network Assisted GPS No sites in PSAP / Confirming no need to test with PSAP
Phase | deployed as CAS. CAS to NCAS completed 8/03. Phase Il pending
Danville City Apr-00 Complete NCAS May-03 November |NCAS Network Assisted GPS upon completion of retesting of two sites, scheduled for 2/10/04
Dinwiddie County Oct-01 Pending NCAS None N/A NCAS Network Assisted GPS PSAP not ready. Extension granted to 12/11/03. Phase | Pending
Fluvanna County Nov-00 Pending NCAS Dec-03 Jun-04 NCAS Network Assisted GPS Phase | Pending /// Sprint router at full capacity - all other activities complete
Phase | Pending / Extension granted to 1/31/04 / Received approval of traffic
Franklin City Aug-01 Pending NCAS None N/A NCAS Network Assisted GPS plans / scheduling test date
Franklin County Sep-02 Complete NCAS Sep-03 February NCAS Network Assisted GPS Phase | Deployed 8/14/02. Phase Il Pending
Frederick County Jul-00 Complete NCAS Mar-03 N/A NCAS Network Assisted GPS Phase | Deployed 7/30/01

Page 1 of 3




Fredericksburg Complete NCAS None N/A NCAS Network Assisted GPS Phase | Deployed 3/12/03
Gloucester County May-03 Pending NCAS None N/A NCAS Network Assisted GPS Phase | Deployed 10/24/03
Phase | Pending / Extension granted to 1/31/04 / Received approval of traffic
Goochland County Mar-02 Pending NCAS None N/A NCAS Network Assisted GPS plans / scheduling test date
Greene County Jan-03 Pending NCAS Feb-04 Jul-04 NCAS Network Assisted GPS Phase | Pending /// Sprint router at full capacity - all other activities complete
Hampton City 911 Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase | Deployed 3/9/00. Phase Il Deployed 8/19/03
Hanover County 911 Nov-00 Complete NCAS Jan-04 Jul-04 NCAS Network Assisted GPS Phase | Deployed 10/11/01
Phase | Deployed as CAS. CAS to NCAS completed 8/03. Phase Il Deployed
Harrisonburg/Rockingham County Jun-99 Complete NCAS Jan-03 Complete NCAS Network Assisted GPS 8/29/03
Henrico County Police Department Jun-99 Complete NCAS Oct-01 Complete NCAS Network Assisted GPS Phase | Deployed 6/21/00. Phase Il Deployed 8/25/03
Hopewell, VA Dec-03 Complete NCAS Jun-03 December NCAS Network Assisted GPS Phase | Deployed 8/29/01. Phase Il Pending
Isle of Wight County Sheriff's Office Nov-00 Complete NCAS Dec-03 June NCAS Network Assisted GPS Phase | Deployed 3/26/02
James City 911 Dispatch Nov-00 Complete NCAS Apr-01 Complete NCAS Network Assisted GPS Phase | Deployed 7/24/01. Phase Il Deployed 8/19/03
Phase | deployed as CAS. CAS to NCAS completed 9/03. Phase Il Deployed
Lexington/Rockbridge County Mar-00 Complete CAS May-02 Complete NCAS Network Assisted GPS 9/24/03
Phase | Deployed 10/30/02. Phase Il in process. Sites off Waynesboro
switch work well, two site off Richmond Switch do not work, no audio.
Attempting to get Verizon to help troubleshoot trunking problems/ Making a
Louisa County Sheriff's Department Feb-03 Complete NCAS Jun-03 February NCAS Network Assisted GPS new attempt 3/1/04
Phase | deployed as CAS. CAS to NCAS completed 8/03. Phase Il Deployed
Lynchburg City Sep-99 Complete NCAS Sep-01 Complete NCAS Network Assisted GPS 9/5/03
Madison County, VA Aug-03 Pending NCAS None Feb-04 NCAS Network Assisted GPS Original request recinded / Rec new req dtd 8/11/03. Phase | Pending
Phase | deployed as CAS. CAS to NCAS completed 8/03. Phase Il Deployed
Martinsville/Henry County Oct-99 Complete CAS Sep-01 Pending NCAS Network Assisted GPS 9/3/03
Montgomery County Sep-03 Complete NCAS Jun-03 Rescinded [NCAS Network Assisted GPS Phase | Deployed 6/17/02. Phase Il Rescinded
Nelson County Feb-03 Complete NCAS None N/A NCAS Network Assisted GPS Phase | Deployed 9/18/03
Phase | Pending / Extension granted to 1/31/04 / Received approval of traffic
New Kent County Sep-01 Pending NCAS None Pending NCAS Network Assisted GPS plans / scheduling test date
Newport News City Communications
Center Jun-99 Complete NCAS Oct-01 Complete NCAS Network Assisted GPS Phase | Deployed 3/24/00. Phase Il Deployed 8/21/03
Norfolk 911 Jun-99 Complete NCAS Apr-01 Complete NCAS Network Assisted GPS Phase | Deployed 3/21/00. Phase Il Deployed 8/20/03
Orange County Jul-00 Complete NCAS Mar-03 Complete NCAS Network Assisted GPS Phase | Deployed 7/30/01. Phase Il Deployed 8/03
Page County Feb-02 Pending NCAS None N/A NCAS Network Assisted GPS Phase | Pending /// Mapping complete - extension granted to 2/27/04
Petersburg, VA Sep-01 Complete NCAS None N/A NCAS Network Assisted GPS Phase | Deployed 2/19/03
Phase | deployed as CAS. CAS to NCAS completed 8/03. Phase Il Deployed
Pittsylvania County May-00 Complete NCAS Apr-02 Pending NCAS Network Assisted GPS 9/11/03
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Poquoson City Feb-03 Complete NCAS None N/A NCAS Network Assisted GPS Phase 1 deployed 2/25/04

Portsmouth City Communications Center | Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase | Deployed 3/24/00. Phase Il Deployed 8/21/03

Powhatan County Sheriff's Office Jun-99 Complete NCAS None N/A NCAS Network Assisted GPS Phase | Deployed 6/21/00

Pulaski County Jul-03 Complete NCAS Jun-03 Rescinded [NCAS Network Assisted GPS Phase | Deployed 10/24/02. Phase Il rescinded

Radford City Sep-01 Complete NCAS Jun-03 Rescinded [NCAS Network Assisted GPS Phase | Deployed 10/24/02. Phase Il rescinded

Richmond City Emergency

Communications Feb-99 Complete NCAS Sep-01 Complete NCAS Network Assisted GPS Phase | Deployed 7/7/00. Phase Il Deployed 8/27/03

Roanoke City Dec-00 Complete NCAS Sep-01 Complete NCAS Network Assisted GPS Phase | Deployed. Phase Il Deployed 8/27/03

Roanoke County Dec-00 Complete NCAS None N/A NCAS Network Assisted GPS Phase | Deployed 1/8/02

Salem City Police Department Nov-00 Complete NCAS Mar-02 Complete NCAS Network Assisted GPS Phase | Deployed 1/8/02. Phase Il Deployed 8/26/03
Phase | Deployed as CAS 1/22/02. Will remain in CAS Solution until

Shenandoah County Jun-99 Complete CAS None N/A NCAS Network Assisted GPS otherwise notified

Southampton County Nov-01 Pending NCAS None N/A NCAS Network Assisted GPS No sites in PSAP / Confirming no need to test with PSAP

Spotsylvania County Jan-02 Complete NCAS None N/A NCAS Network Assisted GPS Phase | Deployed 5/27/03

Staunton City Feb-03 Complete NCAS None N/A NCAS Network Assisted GPS Phase 1 deployed 12/9/03

Suffolk City Police Department Feb-03 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase | Deployed 9/12/00. Phase Il Deployed 8/25/03

Virginia Beach Communications Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase | Deployed 4/04/00. Phase Il Deployed 9/11/03

Warren County Nov-01 Pending NCAS None N/A NCAS Network Assisted GPS Phase | Pending /// Mapping complete - extension granted to 2/27/04

Waynesboro City Apr-03 Pending NCAS None N/A NCAS Network Assisted GPS Phase | deployed 10/31/03

Williamsburg Police Department Dec-00 Complete NCAS None N/A NCAS Network Assisted GPS Phase | Deployed 8/13/01

Winchester City Jul-00 Complete NCAS Jul-03 Complete NCAS Network Assisted GPS Phase | Deployed 7/30/01. Phase Il deployed 1/31/04

Wythe County Jul-03 December NCAS Jul-03 January NCAS Network Assisted GPS Phase | Pending. Phase Il Pending, extension until 3/9/04

York County Communications Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase | Deployed 3/8/00. Phase Il Deployed 9/4/03
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